
 

 

CPC NHC OPC WPC CCB 
Meeting Agenda  

    1300 EST – 12 March 2015 

 

 

I. Enterprise Discussion 
 

A. Schedule of Events (SOE) Enterprise highlights, available online 

 
 NESDIS is moving satellite image hosting from sateps to GEOdist.   NCO/PMB 

switched to pull satellite data from GEOdist on March 11.  GOES-E satwnd data 
is not correct on the DDS so WCOSS ingest is still pulling from sateps.   
Satepsdist 24/7 support will continue until March 25.   
 

 WCOSS – LSF to reject jobs submitted without a valid project code.  Work to be 
done on Tide on March 18 and Gyre on March 19. 
 

 WCOSS 2-factor authentication and ssh keys dates: 
3/9 - 3/13 -- development users with production access will have their ssh keys 
locked down 
3/16 - 3/20 --  all group accounts will have their ssh keys locked down, as well 
as remaining users in NCO/PMB 
3/24 – lock down access nodes.  All users will have to log in through the 
Bastion hosts using 2-factor authentication 

 
B. Upcoming Model Changes and additions – details are available online. 

               
 The 30-day evaluation for upcoming RTMA/URMA upgrade began March 2, 

with expected end date of March 31.  Implementation is planned for mid-late 
April. 
 

 The 30-day evaluation for the ExtraTropical Storm Surge (ETSS) upgrade is 
expected to begin the week of March 16.  Implementation is planned for late 
April/early May. 
 

    C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Change 35/40 km Pacific, Atlantic, and CONUS GFS gempak grids to use 0.25 
degree pgrb as input (they currently use 1.0 degree).  Planned for March 17 at 
1300Z. 
 

 Modify the DBNet tables on WCOSS and NCOSRV to send operational data to 
NHC, WPC, and OPC, in support of data sweep round 2.  Planned for March 17 
at 1200Z. 
 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/


 Transition production of 0.25 degree ECMWF gempak files to run on WCOSS 
instead of on WPC’s Compute Farm.  Planned for March 17 at 1200Z. 
 

 Pull DDS data for the WCOSS NHC production suite.  Planned for March 19 at 
1200Z. 

 
    D.  Partners presentation/discussion 

 

II. Old Business 
 

Review Weekly Status Report 
 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 

III. New Business 
 

1. Metrics will be presented the first CCB of each month.  

2. Scheduled RFCs (Approve/Reject/Defer) 

3. Discuss RFCs rejected by the Configuration Management staff 

4. Action Item(s) 
 

 

IV. Announcements/Reminders 
 

None 

 

V. Next meeting – Thursday, 19 March 2015 @ 1:00 PM ET (1700Z). 

 


